
October 1, 2009 thru December 31, 2009 Performance Report

B-08-MN-06-0519Grant:

Riverside, CAGrantee:



Grant Number:
B-08-MN-06-0519

Grantee Name:
Riverside, CA

Grant Amount:
$6,581,916.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Submitted - Await for Review

Review by HUD:

Submitted By:
No Submitter Found

Disasters:

Plan Description:

NSP

Declaration Number

Recovery Needs:

$28,656.40

N/A

$2,996,165.85

$0.00

$0.00

$1,729,472.96

Obligated CDBG DR Funds

$28,656.40

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$6,581,916.00

$114,393.71 $114,393.71

Match Contributed

Program Funds Drawdown

To Date

$2,208,240.55

$4,041,096.66

$6,581,916.00

Overall

Program Income Received

N/A

$2,162,779.90



The City of Riverside is on track to fulfill its commitment to combating the foreclosure crisis. Since January 2009, the
City has reviewed nearly 700 properties. Referrals for these properties have come primarily from the National
Community Stabilization Trust. However, the City made contact with California Housing Finance Agency (Cal FHA)
and Premiere Asset Services (PAS) regarding the direct sale of vacant, foreclosed homes to the City of Riverside.
The City of Riverside will work with Cal FHAs two Master Brokers to facilitate the sale of properties. Cal FHA is
expected to provide a list of several hundred homes that may potentially lead to acquisition of several properties that
meet NSP guidelines. PAS represents assets of several financial institutions. They manage and market their
properties. The City of Riverside will also work with PAS to facilitate the purchase of properties that qualify under
NSP guidelines.
The City has successfully acquired 47 properties through the combined use of NSP and Redevelopment Housing
Funds. One of these properties successfully completed rehab and was sold to an income-qualified first time
homebuyer. Two are available for sale. The remaining are in various stages of inspection and rehabilitation.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$99.99

$0.00

$0.00

To Date

Limit on Public Services

$0.00

$24.00Minimum Overall Benefit Percentage

$131,638.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$987,287.40

Required

$658,191.60

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Project Summary
Project #, Project Title This Report Period To Date

Project Funds
Budgeted

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00 $0.00

BCKT, Bucket Project $0.00 $1,729,472.96 $6,581,916.00 $2,996,165.85

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$3,128,245.40

NSP Only - LMMI City of Riverside

Total Projected Budget from All Sources

Match Contributed

$3,128,245.40

N/A

$0.00

$102,954.71

$2,322,553.67

$1,408,221.81

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-1

$1,397,162.01

$102,954.71

$17,217.40

Oct 1 thru Dec 31, 2009

Activitiy Category:

$17,217.40

$0.00

N/A

07/20/2013

$1,484,226.99

To Date

01/01/2009

$2,150,418.42

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Planned

Activity Description:

The City of Riverside will acquire and rehabilitate foreclosed, abandoned single family units and sell them to income-eligible first
time homebuyers (individuals and families that have not owned real property in the previous three years). This will be done
through a combination of leveraged and partnered purchase and direct purchases. The final sales price will be no greater than
the initial acquisition and rehabilitation costs. All acquisitions will be for at least 15% below an appraised value determined no
more than 60 days prior to the date of the offer to purchase. Income-eligible first time homebuyers shall not be earning greater
than 120% AMI as defined by HUD. The table at Exhibit B shows these income limits as adjusted for family size. The
prospective buyers will be required to attend both pre-acquisition HUD-certified homebuyer counseling, and post-acquisition
homebuyer counseling. The principal, interest, taxes, insurance and (if applicable) homeowner association fees shall not
exceed 35% of the familys adjusted gross income. A minimum 3% down payment will be required of the home-buying family.
Should a gap exist between the mortgage based on the sales price and 35% of the familys income, the gap may be filled with
NSP funds on a pro-rated equity share basis. The Citys loan would be a junior lien; the pro-rata equity share would be based on
the percent the subsidy is calculated on the after-rehab sales price. Acquisitions and rehabilitations will be both leveraged and
100% financed, depending on specific circumstances. Acquisitions will be done in small batches, grouped either geographically
or by lender, depending on the negotiations for purchase. This will be Riversides primary use of NSP funds.

Location Description:

Not citywide, but properties that are within risk factors 7-10, and also properties within block groups with more than 51% of the
residents earning less than 120% of AMI. See Exhibit A (map) and Exhibit G (block group list)are shown on Exhibit A (map) of
the City of Riverside's adopted plan at http://www.riversideca.gov/neighborhoods/pdf/Adopted-NSP-Plan.pdf The high priority
locations are scattered throughout the City.

Residential properties acquired under this activity will be rehabilitated and sold to income-eligible first-time homebuyers. The
rehabilitation of each property will encompass incorporating energy efficient and sustainable design improvements to improve
the overall affordability of each home. All homes will be sold with a 55 year affordability covenant requiring resale of the homes
to other income-qualified households. Within the reporting period of October 1 - December 31, the City reviewed 97 residential
properties, of which approximately 75% of those properties were not eligible under NSP. The remaining 24 properties
represented actual candidates for purchase with NSP funding. The City successfully closed escrow on 8 of these homes. Of the
8 properties purchased, one (1) property was sold to a low income household.

Activity Progress Narrative:

NSP-1Activity Title:

Project Number:

BCKT

Project Title:

Bucket Project



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 23/125# of Properties 0 8

0 0/0 0/0 23/125# of housing units 0 8

0 1/25 11/100 12/125# of Households benefitting 1 1

0 0/0 0/0 23/125# of Parcels acquired voluntarily 0 8

Activity Locations
Address City State Zip

NARiverside8873 Campbell 92503

NARiverside4175 El Dorado 92501

NARiverside6311 Banner 92504

NARiverside6071 Chester 92504

NARiverside3293 Doyle 92504

NARiverside2290 Vasquez 92507

NARiverside8738 Colorado 92503

NARiverside9808 Keller 92503

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$400,000.00

NSP Only - LMMI City of Riverside

Total Projected Budget from All Sources

Match Contributed

$400,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-2a

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/20/2013

$0.00

To Date

01/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Planned

Activity Description:

This activity is for acquisition/rehabilitation/rental, specifically for lease-to-own purposes. In those instances where applicant
households have appropriate income but less than satisfactory credit, this will provide a mechanism that allows them time to
repair their credit while living the unit that will become their own home. The lease-to-own term will not exceed 36 months; the
household will be paying 35% of their monthly income for housing costs, of which 30% will include the affordable rent less utility
allowances, and 5% will go into a holding fund which will accumulate toward the households downpayment. At the point that the
households creditworthiness would allow for a lender to provide the first trust deed, and the amount saved toward the
downpayment has met or exceeded 3% of the purchase price, the unit will be sold to the household at the total amount of
investment in the unit by the City. Should there be an affordability gap, some portion of the Citys original investment of
acquisition and rehabilitation funds will remain in the property as a silent second (no monthly payments due, and a
proportionate equity-share mechanism in lieu of interest) to be repaid upon change in title or status as owner-occupied housing.
The property will have an affordability covenant recorded against it, for a period of 55 years. As with other assisted single family
units through Riversides rehabilitation programs and down-payment assistance programs, continued affordability is ensured
through an annual monitoring process. Initial acquisition by the City will average at least 15% below a current appraised value.
No interest will be charged, instead a proportionate equity-share mechanism will be used. The sales price will be no greater
than the total investment by the City (including acquisition, rehabilitation and associated program delivery costs). For example,
if a completed unit is sold for $200,000, and $25,000 remains as a silent second, this amount represents 12.5% of the original
purchase price. When the unit is sold in future years, the $25,000 principal and 12.5% of any equity (increase in value less
capital improvements and costs of sale) would be recaptured. For example if the unit is sold in the future for $400,000, and
capital improvements to the unit and costs of sale total $50,000, then the amount due to the City would be $43,750 (original
principal of $25,000, plus 12.5% of the equity which is calculated at $400,000 less households acquisition price of $200,000,
less $50,000 in capital improvements and costs of sale: $400,000 - $200,000 = $200,000; $200,000 - $50,000 = $150,000;
$150,000 x 12.5% = $18,750; $18,750 + $25,000 = $43,750).

Location Description:

Not citywide, but properties that are within risk factors 7-10, and also properties within block groups with more than 51% of the
residents earning less than 120% of AMI. See Exhibit A (map) and Exhibit G (block group list)of the City of Riverside's adopted
plan at http://www.riversideca.gov/neighborhoods/pdf/Adopted-NSP-Plan.pdf The high priority locations are scattered
throughout the City.

Activity Progress Narrative:

NSP-2aActivity Title:

Project Number:

BCKT

Project Title:

Bucket Project



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/4# of Properties 0 0

0 0/0 0/0 0/4# of housing units 0 0

0 0/0 0/4 0/4# of Households benefitting 0 0

0 0/0 0/0 0/4# of Parcels acquired voluntarily 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,645,479.00

NSP Only - LH - 25% Set-Aside City of Riverside

Total Projected Budget from All Sources

Match Contributed

$1,645,479.00

N/A

$0.00

$0.00

$975,959.39

$668,380.74

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-2c

$288,431.62

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/20/2013

$594,160.91

To Date

01/01/2009

$670,230.10

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 12/33 0/0 19/33# of Households benefitting 0 7

Activity Description:

This activity is for acquisition/rehabilitation/rental, specifically for households earning less than 50% AMI. The City will acquire
foreclosed multi-family structures, and/or provide funding for non-profit special needs housing provides for acquisition/rehab to
expand affordable housing opportunities in this area.

Location Description:

Not citywide, but properties that are within risk factors 7-10, and also properties within block groups with more than 51% of the
residents earning less than 120% of AMI. See Exhibit A (map) and Exhibit G (block group list) of the City of Riverside's adopted
plan at http://www.riversideca.gov/neighborhoods/pdf/Adopted-NSP-Plan.pdf The high priority locations are scattered
throughout the City.

Properties acquired and rehabilitated under this activity will provide affordable rental opportunities for households earning no
more than 50% of the area median income. The City acquired one (1) triplex property and two (2) duplexes. Title will be held
long term by the Housing Authority of the City of Riverside to ensure continued affordability. Rents will not exceed 30% of the
households gross income.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NARiverside1833 - 1837 7th Street 92507

NARiverside3065-3067 Fairmount 92501

NARiverside1791 Orange Street 92501

NSP-2cActivity Title:

Project Number:

BCKT

Project Title:

Bucket Project



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$250,000.00

NSP Only - LMMI City of Riverside

Total Projected Budget from All Sources

Match Contributed

$250,000.00

N/A

$0.00

$0.00

$84,392.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-3

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/20/2013

$84,392.00

To Date

01/01/2013

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Planned

Activity Description:

This activity is for acquisition/demolition/redevelopment of foreclosed, abandoned single family properties that would require
more funds to rehabilitate than to demolish and rebuild. After consultation with the Citys Building Official, a determination would
be made to demolish the structure instead of attempting to rehabilitate it. The property would then be made available to non-
profit housing providers to plan the redevelopment of the property as soon as feasible. Redevelopment may include sale of the
property at current fair market value, or below current fair market value, or partnership with the non-profit agency. Other
possible uses under this activity type might include vacant, foreclosed properties that allow for the expansion or improvement of
a public facility.

Location Description:

Not citywide, but properties that are within risk factors 7-10, and also properties within block groups with more than 51% of the
residents earning less than 120% of AMI. See Exhibit A (map) and Exhibit G (block group list) of the City of Riverside's adopted
plan at http://www.riversideca.gov/neighborhoods/pdf/Adopted-NSP-Plan.pdf The high priority locations are scattered
throughout the City.

One (1) property has been designated for demolition. This property was originally purchased as a potential NSP-1 property.
After final inspection, it has been determined that a more cost effective option is to demolish the property and utilize the site for
a future housing/redevelopment opportunity.

Activity Progress Narrative:

NSP-3Activity Title:

Project Number:

BCKT

Project Title:

Bucket Project



Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/2# of Properties 0 0

Activity Locations
Address City State Zip

NARiverside2371 Georgia 92507

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$658,191.60

N/A City of Riverside

Total Projected Budget from All Sources

Match Contributed

$658,191.60

N/A

$0.00

$11,439.00

$658,191.60

$131,638.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

NSP-5

$43,879.33

$11,439.00

$11,439.00

Oct 1 thru Dec 31, 2009

Activitiy Category:

$11,439.00

$0.00

N/A

07/20/2013

$0.00

To Date

01/01/2009

$175,517.33

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Planned

No Performance Measures found.

Performance Measures

Activity Description:

Administration of the NSP Grant.

Location Description:

Not citywide, but properties that are within risk factors 7-10, and also properties within block groups with more than 51% of the
residents earning less than 120% of AMI. See Exhibit A (map) and Exhibit G (block group list) of the City of Riverside's adopted
plan at http://www.riversideca.gov/neighborhoods/pdf/Adopted-NSP-Plan.pdf The high priority locations are scattered
throughout the City.

Administrative costs will not exceed 10% of the grant and 10% of any program income generated.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NSP-5Activity Title:

Project Number:

BCKT

Project Title:

Bucket Project



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources


	Title
	Title
	Title

